Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

FILE
ED-188A

REC'D ED
10/5/59 0402
1 inc

STAT

63695/C-379

September 22, 1959

STAT

Subject: Task Order No. 1

STAT

Enclosed are two copies of Progress Report No. 14 which summarizes the action taken on the subject Task Order during the period 18 August 1959 to 21 September 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 August 1959, and of the current Project Schedule.

Very truly yours,

STAT

TJH/jf

Enclosures:
(A) Progress Report No. 14 (1 pg) 2 copies)
(B) Project Fiscal Report (Task 1, 1 pg) 1 copy
(C) Project Schedule (2 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

STAT

C-379 TASK ORDER NO. 1
PAGE NO. 1 of 1
REPORT NO. 14

CONTRACT ACTION:

1. This report covers the period 18 August 1959 to 21 September 1959. The accompanying fiscal report covers the period through 31 August 1959.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to doors.

STAT

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

STAT

CONTRACT ACTION:

1. This report covers the period 18 August 1959 to 21 September 1959. The accompanying fiscal report covers the period through 31 August 1959.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Awaiting decision of customer with respect to doors.

STAT

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2 TASK I

CONTRACT TITLE: AIRCTAFT DOORS

Project Manager

PROJECT FISCAL REPORT
Date: 8-31-59

Contract No.	STAT
Work Order No.	

Account Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11		301 0		
E.M.Sys.Design	9111.21				
E.M.Mach.Design	9111.22		75		
Electronics Sys	9111.31		50		
Electron.Mech.	9111.32				
Nuclear Energy	9111.41				
Ordnance	9111.51		3708 7		
Engr.Services	9111.61		16 4		
Aerodynamics	9111.71		38 0		
Tool Engr.	9111.81		8 0		
Proj.Supv.	9111.91		824 0		
Eng.Labor	9111		4 908 6		
Mechanical	9112.11		4 9x7 x		
Electronic	9112.21				
Inspection	9112.31		303 0		
Mfg. Labor	9112		5 x30 x		
Total Labor	911		10 138 8		
Structures	9111.11		1 143 x0		
E.M.Sys.Design	9111.21				
E.M.Mech.Design	9111.22		19 41		
Electronics Sys	9111.31		x1 x0		
Electron.Mech.	9111.32				
Nuclear Energy	9111.41				
Ordnance	9111.51		13 05x 36		
Engr.Services	9111.61		55 xx		
Aerodynamics	9111.71		142 39		
Tool Engr.	9111.81		34 48		
Proj.Supv.	9111.91		4 493 x6		
Eng.Labor	9111		18 961 5x	3 840 34	22 801 86
Mechanical	9112.11		1x 636 17		
Electronics	9112.21				
Inspection	9112.31		803 50		
Mfg.Labor	9112		13 439 67	19 655 00	33 094 67
Total Labor	911		3x 401 19	23 495 34	55 896 53
M&PP	9123		5 104 47	10 532 74	15 637 21
Sub.Contract	9124		1 030 55	—	1 030 55
ODC	9125	x5 00	x 609 x1	1 407 18	4 016 39
Tot.Direct	911&912	x5 00	41 145 4x	35 435 26	76 580 68
Eng. O/H	9136		14 x85 19	2 880 00	17 165 19
Mfg. O/H	9137		14 783 57	21 621 00	36 404 57
G&A O/H	9138	x 88	8 149 33	6 893 00	15 042 33
Tot	91	x7 88	78 363 51	66 879 76	145 19x 77

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST — EP 3006.02M: .04, .05 | 32,122.53, 32,296.17, 32,999.19 | 5,038.33, 4,910.35, 707.00, 8,241.79

CONTRACT CHANGES INCLUDED IN SELLING PRICE

SCHEDULE COMPLETION DATE — Est. Cost does not include 3006.02 (Mock-up) 3006.06 (Mech. Eq.) | CPFF does include | 150,304.87

SELLING PRICE CPFF 157,131.99 | 8,676.68 | 165,808.67

AAINC. A-144

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

C-279

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

MASTER PROJECT SCHEDULE

Golden Bam — PAGE 1 OF 2

CONTRACT NO.	SHORT TITLE	PROJE MGR.	PROJECT PLANNER
C- 379 TASK I	C-54G Door Mod.		STAT

DATE ISSUED: 8/22/58 — DATE REVISED: 9/1/58 10/17/58 FGV 11/6/58 FGV 11/17/58 12/15/58 12/24/58 1/8/59 1/26/59 FGV

FGV K.S.N.

A SEPT. OCT NOV DEC. JAN. FEB. MAR. APR. MAY JUNE

SUB WORK ORDER NO.	SCHEDULE ITEM NO.		QUAN	TITLE	CONT DATE	DWG. NO.
.10	100	LAYOUT	1	DESIGN	7/1/59	
		MOCK-UP				
		COAMING INSTALL				
		AFT DOOR				
		FWD DOOR & MECH.				
		TRUCK INSTALL.				
		MOCK-UP PROCUREMENT				
		" " MFG.				
.10	101	COAMING	1	MANUFACTURING	7/1/59	
		AFT DOOR				
		FWD DOOR & MECH.				
		TRACKS				
		INSTALL. KIT				
		PROCUREMENT				
		ENG. LIAISON				
.10	102	FIELD INSTALL.	1	INSTALLATION	7/1/59	
		ENG. LIAISON				
.11	110	ENG. LIAISON	4	ENG. LIAISON	-1-1-	
.11	111	DETAILS 1, 2, 3 & 4	4	MANUFACTURING	3 mo. after last item approved	
		ASSEM 1				
		2				
		3				
		4				

SEE PG. 3 OF 3

1.

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2

MASTER PROJECT SCHEDULE

PAGE 2 OF 2

CONTRACT NO. C-379, TASK 1 | SHORT TITLE C-54G DOOR MOD. | PROJ MGR. | PROJECT PLANNER FRED VERMEIRE STAT

DATE ISSUED 8 12 21 58 | DATE REVISED FCN 10/17/58 FCN 11/6/58 FCN 11/17/58 FCN 12-8-58 FCN 12/24/58 FCN 1/8/59 FCN 2/1/59

FCN R.S.N. FCN

A SEPT. OCT. NOV. DEC. JAN. FEB. MAR. APR. MAY JUNE

SUB WORK ORDER NO.	SCHEDULE ITEM NO.	QUAN	CONT DATE	TITLE	DWG NO.
.11	112	4	SEE ITEM III	PACKING & SHIP	
.12	120	1	SEE ITEM III	DRAWINGS CHECK SET RE-PROCURABLE	
.12	121	1	SEE ITEM III	FINAL REPORT	
.12	122	4	SEE ITEM III	KIT INSTALLATION INSTRUCTIONS	
.90	900	1	CONT'D	TOOLING	

PACKING & SHIP

DRAWINGS

SEE 1 & 2 OF 3

FINAL REPORT

KIT INSTALL. INSTR.

COMING
HFT DOOR
FWD DOOR & MECH.
TRUCK

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020004-2